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______________________________________________________________________________________________________________________________ 
Engineering Department 20 North 6th Street • Lafayette, Indiana 47901-1412 

Phone 765-807-1050 • FAX 765-807-1049 

 

CHANGE ORDER #1 (FINAL) 
 
The following change is authorized to the agreement dated, July 7, 2020 for work performed on the 
18th Street and Central Street Drainage Improvements Project: 
 

Description of 
Change 

Reason for 
Change 

Change in Cost 
(+ / -) 

Item 1: Additional pipe and backfill to shift 
inlet  

Change in Scope: Contractor 
directed to shift inlet in order to 
widen radius 

$ 1,608.10 + 

Item 2: Additional pavement to widen radius 
for large vehicles 

Change in Scope: Contractor 
directed to widen radius of alley 
for large vehicles due to ruts 
observed on site 

$5,468.75 + 

Item 3: Additional milling and resurface for 
patch in 18th Street 

Change in Scope: Contractor 
directed to increase the size of 
asphalt patch in 18th Street to 
incorporate nearby patches and 
improve the aesthetic and ride of 
the patch 

$6,277.19 + 

 
Contract Amount (Original) $         90,690.00 
Previous changes $                   0.00 
This change $         13,354.04 + 
Revised Contract Amount $       104,044.04 
 
Net change (all change orders)            14.7% of contract 
 
 
Signed:________________________________ Date:___9/28/2020    ______ 
 Jeromy L. Grenard, PE 
 City Engineer 
 
 
Signed:__   _____________                 ________ Date:___________________ 
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Approved by the Board of Public Works and Safety on the 6th day of October, 2020. 
 
 
   
 Gary Henriott, President 
 
 
 
   
 Norm Childress, member 
 
 
   
 Cindy Murray, member 
 
 
   
 Amy Moulton, member 
  

 
   
 Ron Shriner, member 
 
ATTEST: 
 
 
      
Mindy Miller, 1st Deputy Clerk 
 
 
Date:       


